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Project Summary  
 
This project addresses gaps in the understanding of girth welding of X100 grade high strength 
steel pipelines. The objectives of the project are:  

1. To test a large set of girth welds produced under realistic conditions by a state of the art 
high productivity GMAW system;  

2. To demonstrate the effect of material variability between pipes, between heats and 
between pipe manufacturers; and  

3. To validate current and proposed new weld defect assessment methods against the 
performance of a large set of welds made under field production conditions. 

 
The project will test girth welds made during the construction of the BP X100 Operational Trial 
to determine their properties and defect tolerance. The activities will include: a) Review of 
construction records and selection of welds for examination; b) Test program design; c) Weld 
testing and examination; d) Evaluation of defect tolerance of welds using fitness for purpose 
assessment criteria; and e) Reporting and dissemination of results. 
 
Technical Status 
  
Pressure cycling of the Operational Trial has continued satisfactorily.  As of December 22, 2008, 
a total of 12,600 pressure cycles have been accumulated. 
 
Completion of the Operational Trial is not expected until March 2009.  The delay on this task 
will not affect the overall schedule of the project. 
 
A technical report was issued during the last quarter to the project team identifying candidate 
girth welds for mechanical testing.  Work has been undertaken to plan out the test program and 
confirm costs for the more specialized tests.  The revised schedule for the Operational Trial has 
affected progress for finalizing the mechanical test plan. 
 
Plans for Future Activity 
  
Continue pressure cycling of X100 Operational Trial (estimated completion March 2009) and 
other activity as per project plan. 
 
Continue developing the type and number of tests to be undertaken for the mechanical test 
program and confirm the test schedule. 


